

35328/MAP/PH-III/Plg (Wks & Bud)(i)

18 Mar 14

Headquarters

Southern Command	
Eastern Command	
Western Command	
Central Command	(Q Wks)
Northern Command	
South Western Command	

**MARRIED ACCOMMODATION PROJECT**

1. Married Accommodation Project (MAP) was raised in 2002 to fast track construction of deficient married accn for the three Services and thereby enhance satisfaction level.

2. The review of ongoing MAP wks indicates slow progress at various stns which has cascading impact on planning and execution of MAP Ph-III. To put MAP works back on track and ensure high standard of quality control, VCOAS has directed following :-

(a) **Activation of Comd Committee (MAP).** The VCOAS has directed that the Comd Committees (MAP) be activated and ongoing MAP projects be closely monitored for quality and pace of execution. The Comd Committees shall be held accountable for their laid down charter of duties / responsibilities.

(b) **Assistance / Sp from Fmn for MAP.** The VCOAS has directed that all Fmn Cdrs must provide necessary assistance and sp to MAP at all levels to ensure that all hindrances are removed and work executed as per laid down schedule.

3. The dirns of VCOAS may please be passed to all concerned for compliance. The Comd Committee (MAP) is requested to submit a quarterly report by the 15<sup>th</sup> of ensuing month. The report must incl the following :-


(a) Sin wise progress both physical, financial and PDC. The reasons in brief for any delay.

(b) The projects visited by Senior Offrs, Maj Gen and above. Their remarks / observations if any.

2/-

(c) Any observation of the Comd Committee with respect to quality, pace of execution that needs intervention of this Dte / DG MAP / E-in-C Branch

4. The first report may please be submitted by 15 Apr 14. Pl ack.

  
(Sanjay Kumar)  
Col  
Dir Plg (Wks & Bud)  
For DG LW

Copy to:-

DG MAP:- For info please.